

ID	Task Mode	Vorgangname	Duration	Start	Finish	Predecessor:Resource Names	Gantt Chart Timeline																							
							D20	Half 1, 2021	Half 2, 2021	Half 1, 2022	Half 2, 2022	Half 1, 2023	Half 2, 2023	Half 1, 2024	Half 2, 2024	Half 1, 2025	Half 2, 2025	Half 1, 2026	Half 2, 2026	Half 1, 2027	Half 2, 2027	H								
1		<b>MaRASST</b>	1825 dys	Tue 01-12-20	Mon 29-11-27		[Gantt bar for MaRASST]																							
2		<b>WP1-Organizzazione</b>	720 dys	Tue 01-12-20	Mon 04-09-23		[Gantt bar for WP1-Organizzazione]																							
3		Admin & Finanza	36 mons	Tue 01-12-20	Mon 04-09-23		[Gantt bar for Admin & Finanza]																							
4		Comunicazioni e organizzazione	36 mons	Tue 01-12-20	Mon 04-09-23		[Gantt bar for Comunicazioni e organizzazione]																							
5		QA & Risk	36 mons	Tue 01-12-20	Mon 04-09-23		[Gantt bar for QA & Risk]																							
6		<b>WP2 - Business e parte concettuale</b>	220 dys	Tue 01-12-20	Mon 04-10-21		[Gantt bar for WP2 - Business e parte concettuale]																							
7		Analisi dei requisiti	4 mons	Tue 01-12-20	Mon 22-03-21	3SS	[Gantt bar for Analisi dei requisiti]																							
8		Business Plan	7 mons	Tue 23-03-21	Mon 04-10-21	7	[Gantt bar for Business Plan]																							
9		<b>WP3 - Data Innovation (source gathering)</b>	600 dys	Tue 01-12-20	Mon 20-03-23		[Gantt bar for WP3 - Data Innovation (source gathering)]																							
10		Dati esistenti (open source)	30 mons	Tue 01-12-20	Mon 20-03-23	3SS	[Gantt bar for Dati esistenti (open source)]																							
11		Dati esistenti (partnership)	6 mons	Tue 01-12-20	Mon 17-05-21	3SS	[Gantt bar for Dati esistenti (partnership)]																							
12		Dati multispettruali (Copernicus)	30 mons	Tue 01-12-20	Mon 20-03-23	3SS	[Gantt bar for Dati multispettruali (Copernicus)]																							
13		<b>WP4 - Creazione del tool</b>	400 dys	Tue 20-04-21	Mon 31-10-22		[Gantt bar for WP4 - Creazione del tool]																							
14		Automazione	10 mons	Tue 07-09-21	Mon 13-06-22	3SS+10 mo	[Gantt bar for Automazione]																							
15		Interfaccia utente	10 mons	Tue 07-09-21	Mon 13-06-22	3SS+10 mo	[Gantt bar for Interfaccia utente]																							
16		Database	20 mons	Tue 20-04-21	Mon 31-10-22	3SS+5 mon	[Gantt bar for Database]																							
17		Cloud	10 mons	Tue 25-01-22	Mon 31-10-22	3SS+15 mo	[Gantt bar for Cloud]																							
18		<b>WP5 - Casi Studio</b>	500 dys	Tue 18-05-21	Mon 17-04-23		[Gantt bar for WP5 - Casi Studio]																							
19		Caso studio 1	25 mons	Tue 18-05-21	Mon 17-04-23	3SS+6 mon	[Gantt bar for Caso studio 1]																							
20		Caso studio 2	25 mons	Tue 18-05-21	Mon 17-04-23	3SS+6 mon	[Gantt bar for Caso studio 2]																							
21		Caso studio 3	25 mons	Tue 18-05-21	Mon 17-04-23	3SS+6 mon	[Gantt bar for Caso studio 3]																							
22		Caso studio 4	25 mons	Tue 18-05-21	Mon 17-04-23	3SS+6 mon	[Gantt bar for Caso studio 4]																							
23		Caso studio 5	25 mons	Tue 18-05-21	Mon 17-04-23	3SS+6 mon	[Gantt bar for Caso studio 5]																							
24		Caso studio X	25 mons	Tue 18-05-21	Mon 17-04-23	3SS+6 mon	[Gantt bar for Caso studio X]																							
25		<b>WP6 - Disseminazione e BD</b>	720 dys	Tue 01-12-20	Mon 04-09-23		[Gantt bar for WP6 - Disseminazione e BD]																							
26		Capacity Building	33 mons	Tue 23-02-21	Mon 04-09-23	3SS+3 mon	[Gantt bar for Capacity Building]																							
27		Stakeholder eng.	36 mons	Tue 01-12-20	Mon 04-09-23	3SS	[Gantt bar for Stakeholder eng.]																							
28		Pubblicazioni	30 mons	Tue 18-05-21	Mon 04-09-23	3SS+6 mon	[Gantt bar for Pubblicazioni]																							
29		Marketing	30 mons	Tue 18-05-21	Mon 04-09-23	3SS+6 mon	[Gantt bar for Marketing]																							
30		<b>Milestones</b>	1825 dys	Tue 01-12-20	Mon 29-11-27		[Gantt bar for Milestones]																							
31		Short Term	365 dys	Tue 01-12-20	Mon 25-04-22	3SS	[Gantt bar for Short Term]																							
32		Medium Term	1095 dys	Tue 01-12-20	Mon 10-02-25	3SS	[Gantt bar for Medium Term]																							
33		Long Term	1825 dys	Tue 01-12-20	Mon 29-11-27	3SS	[Gantt bar for Long Term]																							